


Proj. Dev. Process
(Insert tab here)

Streamlining Project Delivery



Reflecting New Efficiencies

After conclusion of the FHWA/NDOR Project Delivery Efficiency Team, NDOR focused on revising the process to ensure consistency with new PA, procedures and guidance.

When:

- June 2015–August 2015

Who:

- 25 NDOR Leaders from Delivery and Districts
- 6 Teams with Goals and Assignments

Team Focus Areas:

- Programming and Planning
- Delivery
- Harmonizing State and Local Processes



What will we talk about today?

Streamlined Programming and Planning

- Programming and Planning Considerations
- Project Description Guidance
- Planning Level Floodplain and Floodway Assessment
- Planning Level Environmental Review Guidance

Refined Delivery

- Internal Project Coordination Meeting Guidance
- Design Level Environmental Review Guidance
- Plan In Hand (PIH), Report Format and Guidance to Inform NEPA

Harmonized State and Local Processes

- Simplify internal and external coordination by standardizing:
 - Terminology
 - Forms
 - Coordination
 - Internal Clarity Use



How fast will this happen?

All Projects

September 2015–October 2015

- Create new project templates
- Finalize guidance

State Projects

October 2015 through January 2016

- Update State Design Process Outline
- Analyze over 650 Active projects to determine transition plan
- Implement refined schedules and processes

Local Projects

December 2015 through March 2016

- Analyze over 120 Active LPA projects to determine transition plan
- Implement refined schedules and processes
- Updates will be reflected in LPA RC training Spring 2016

