Project Timeline



Next Steps

2014

Project Corridor Approved by the Governor

2014-2017

Permitting & Plan Development

2016

Roadway Design Public Information Meeting

2016-2017

Right-Of-Way Activities

Begins 2018

Construction (Multiple Years)