



Nebraska Surface Transportation Program Project Projections

District 6

Fiscal Year 2023



The following projects are anticipated to let during Fiscal Year 2023.*

Project Information	Anticipated Construction Timing	Status**	Anticipated Utilities Impacts	Additional Information	Utilities Involved
A Philip St - 1st St (SB), North Platte (LET) NH-83-2(130); C.N. 61361 Project Length: 0.5	In Construction	Award Pending	<ul style="list-style-type: none"> Urban Reconstruction Full Depth Pavement Culvert Extension/Replacement 	<ul style="list-style-type: none"> K-Sheets Required Special Provisions Required 	<ul style="list-style-type: none"> Allo Communications Charter Communications City of North Platte Lumen Northwestern Energy OPTK Network
B Leota St - Philip St (SB), North Platte (LET) NH-83-2(132); C.N. 61363 Project Length: 0.5	In Construction	Awarded	<ul style="list-style-type: none"> Urban Reconstruction Full Depth Pavement Culvert Extension/Replacement 	<ul style="list-style-type: none"> K-Sheets Required Special Provisions Required 	<ul style="list-style-type: none"> Allo Communications Charter Communications City of North Platte Lumen Northwestern Energy OPTK Networks



***Disclaimers:**

- Information is current as of September 2023 and is subject to change
- Project list will be updated annually at:
<http://dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects/>

****Status indicates the level of project information available at the time the quantities were calculated**

- Planning (5-15%), Design (15-90%), Contract Prep (90+), Award Pending (100%)

District 6 Fiscal Year 2024



The following projects are anticipated to let during Fiscal Year 2024.*

Project Information	Anticipated Construction Timing	Status**	Anticipated Utilities Impacts	Additional Information	Utilities Involved
A Sutherland South (MS) STP-25-2(110); C.N. 61666 Project Length: 12.0	3/18/2024	Design	<ul style="list-style-type: none"> Bridge Repair/ Replacement Guardrail Lighting 	<ul style="list-style-type: none"> No K-Sheets Required No Special Provisions Required 	<ul style="list-style-type: none"> AT&T Communications Black Hills Energy Charter Communications Great Plains Communications Kinder Morgan Lumen Midwest Electric Nebraska PPD OPTK Networks Cogent Comm. Inc Village of Sutherland
B Arnold South (MS) STP-40-3(109); C.N. 61674 Project Length: 10.6	6/24/2024	Design	<ul style="list-style-type: none"> Shoulder Work Grading Lighting 	<ul style="list-style-type: none"> No K-Sheets Required No Special Provisions Required 	<ul style="list-style-type: none"> Consolidated Telephone Co. Custer PPD Great Plains Communications Village of Arnold
C N. Jct N-61 West (MS) NH-26-2(153); C.N. 61678 Project Length: 8.4	7/29/2024	Design	<ul style="list-style-type: none"> Shoulder Work Culvert Extension/ Replacement 	<ul style="list-style-type: none"> No K-Sheets Required No Special Provisions Required 	<ul style="list-style-type: none"> Allo Communications ATC Communications Charter Communications Lumen Midwest Electric OPTK Networks Rural Nebraska Healthcare Network
D Ogallala - Roscoe NH-80-3(156); C.N. 61586 Project Length: 7.2	6/3/2024	Design	<ul style="list-style-type: none"> Full Depth Pavement Lighting Access Crossings 	<ul style="list-style-type: none"> No K-Sheets Required Special Provisions Required 	<ul style="list-style-type: none"> Allo Communications Black Hills Energy Charter Communications City of Ogallala Lumen Midwest Electric Nebraska PPD
E Ogallala - Roscoe Crossovers NH-80-3(157); C.N. 61586A Project Length: N/A	3/18/2024	Design	<ul style="list-style-type: none"> Lighting Access Crossings Grading 	<ul style="list-style-type: none"> No K-Sheets Required Special Provisions Required 	<ul style="list-style-type: none"> Allo Communications Black Hills Energy Charter Communications City of Ogallala Lumen Midwest Electric Nebraska PPD
F Ogallala WB Rest Area Buildings NH-80-3(155); C.N. 61371A Project Length: N/A	6/3/2024	Design	<ul style="list-style-type: none"> New ROW New Alignment Lighting 	<ul style="list-style-type: none"> No K-Sheets Required No Special Provisions Required 	<ul style="list-style-type: none"> Allo Communications Black Hills Energy Charter Communications City of Ogallala Lumen Midwest Electric Nebraska PPD
G Ansley North (MS) STP-183-3(121); C.N. 61667 Project Length: 9.3	5/20/2024	Design	<ul style="list-style-type: none"> New ROW Culvert Extension/ Replacement Bridge Repair/ Replacement 	<ul style="list-style-type: none"> No K-Sheets Required No Special Provisions Required 	<ul style="list-style-type: none"> Black Hills Energy Custer PPD Great Plains Communications Hamilton Telecommunications Lumen Tallgrass Energy Viaero Fiber Network Village of Ansley
H In Broken Bow (MS) NH-STP-2-3(125); C.N. 61685 Project Length: 3.3	4/15/2024	Design	<ul style="list-style-type: none"> Urban Reconstruction Full Depth Pavement 	<ul style="list-style-type: none"> No K-Sheets Required No Special Provisions Required 	<ul style="list-style-type: none"> Black Hills Energy Charter Communications City of Broken Bow Consolidated Telephone Co. Custer PPD Great Plains Communications Lumen Tallgrass Energy Viaero Fiber Network
I Big Springs - Brule NH-80-3(162); C.N. 61643 Project Length: 9.2	7/1/2024	Design	<ul style="list-style-type: none"> N/A 	<ul style="list-style-type: none"> No K-Sheets Required No Special Provisions Required 	<ul style="list-style-type: none"> ATC Communications Black Hills Energy Enbridge Lumen Nebraska PPD

***Disclaimers:**



- Information is current as of September 2023 and is subject to change
- Project list will be updated annually at:
<http://dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects/>

****Status indicates the level of project information available at the time the quantities were calculated**

- Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

District 6 (continued)

Fiscal Year 2024



The following projects are anticipated to let during Fiscal Year 2024.*

Project Information	Anticipated Construction Timing	Status**	Anticipated Utilities Impacts	Additional Information	Utilities Involved
J North Platte West I-80 NH-80-3(167); C.N. 61712 Project Length: 12.7	11/1/2024	Design	<ul style="list-style-type: none"> N/A 	<ul style="list-style-type: none"> No K-Sheets Required No Special Provisions Required 	<ul style="list-style-type: none"> Allo Communications AT&T Communications Charter Communications City of North Platte Consolidated Telephone Co. Dawson PPD Hershey Coop. Telephone Co. Lumen Northwestern Energy NuStar Energy OPTK Networks
K In Ogallala & South (MS) STP-NH-26-2(155); C.N. 61632 Project Length: 3.3	6/3/2024	Design	<ul style="list-style-type: none"> Bridge Repair/Replacement 	<ul style="list-style-type: none"> No K-Sheets Required No Special Provisions Required 	<ul style="list-style-type: none"> Allo Communications Black Hills Energy Charter Communications City of Ogallala Lumen OPTK Networks Unite Private Network Verizon
L Lake Maloney South (MS) NH-83-2(141); C.N. 61598 Project Length: 15.2	4/1/2024	Preparing for Bid	<ul style="list-style-type: none"> New ROW New Alignment Full Depth Pavement 	<ul style="list-style-type: none"> K-Sheets Required Special Provisions Required 	<ul style="list-style-type: none"> AT&T Communications Charter Communications Consolidated Telephone Co., Dawson PPD Enbridge Lumen MCCook PPD Nebraska PPD Northwestern Energy NuStar Energy Tallgrass Energy
M Brady Link STP-L56D(109); C.N. 61682 Project Length: 1.9	4/15/2024	Preparing for Bid	<ul style="list-style-type: none"> Bridge Repair/Replacement 	<ul style="list-style-type: none"> No K-Sheets Required No Special Provisions Required 	<ul style="list-style-type: none"> Black Hills Energy Charter Communications Consolidated Telephone Co. Dawson PPD Lumen OPTK Networks Pinpoint Communications Tallgrass Energy Cogent Communications Inc Verizon Village of Brady
N Cozad Viaduct (MS) STP-21-2(116); C.N. 61635 Project Length: Bridge	4/3/2024	Preparing for Bid	<ul style="list-style-type: none"> Bridge Repair/Replacement Urban Reconstruction Lighting 	<ul style="list-style-type: none"> K-Sheets Required Special Provisions Required 	<ul style="list-style-type: none"> Black Hills Energy Charter Communications City of Cozad Cozad Telephone Co. Lumen Tallgrass Energy Cogent Communications Inc Verizon



***Disclaimers:**

- Information is current as of September 2023 and is subject to change
- Project list will be updated annually at:
<http://dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects/>

****Status indicates the level of project information available at the time the quantities were calculated**

- Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

District 6 Fiscal Year 2025



The following projects are anticipated to let during Fiscal Year 2025.*

Project Information	Anticipated Construction Timing	Status**	Anticipated Utilities Impacts	Additional Information	Utilities Involved
A Brady East (Resurf) NH-80-4(154); C.N. 61663 Project Length: 8.1	5/1/2025	Design	<ul style="list-style-type: none"> Bridge Repair/Replacement Guardrail 	<ul style="list-style-type: none"> No K-Sheets Required No Special Provisions Required 	<ul style="list-style-type: none"> Charter Communications Consolidated Telephone Co. Dawson PPD Lumen Nebraska PPD
B Lemoyne East (MS) STP-HSIP-92-2(112); C.N. 61668 Project Length: 6.7	7/21/2025	Design	<ul style="list-style-type: none"> New ROW Culvert Extension/Replacement Grading 	<ul style="list-style-type: none"> No K-Sheets Required Special Provisions TBD 	<ul style="list-style-type: none"> Central Nebraska PP & Irrigation District Glenwood Telephone Midwest Electric
C Ansley South (MS) STP-183-3(122); C.N. 61673 Project Length: 15.8	4/1/2025	Design	<ul style="list-style-type: none"> Bridge Repair/Replacement Guardrail Culvert Extension/Replacement 	<ul style="list-style-type: none"> No K-Sheets Required No Special Provisions Required 	<ul style="list-style-type: none"> Custer PPD Frontier Communications Hamilton Communications Lumen
D US-30 and US-283 In Lexington (MS) STP-30-3(119); C.N. 61692 Project Length: 2.8	8/11/2025	Design	<ul style="list-style-type: none"> Shoulder Work Access Crossings 	<ul style="list-style-type: none"> No K-Sheets Required No Special Provisions Required 	<ul style="list-style-type: none"> AT&T Communications Black Hills Energy Charter Communications Great Plains Communications City of Lexington Lumen OPTK Network Cogent Communications Inc. United Private Networks Verizon (MCI)
E Merna - Broken Bow (MS) NH-2-3(127); C.N. 61698 Project Length: 7.5	7/14/2025	Design	<ul style="list-style-type: none"> Culvert Extension/Replacement Shoulder Work New ROW 	<ul style="list-style-type: none"> No K-Sheets Required Special Provisions TBD 	<ul style="list-style-type: none"> Black Hills Energy City of Broken Bow Consolidated Telephone Co. Custer PPD Great Plains Lumen Viaero Fiber Network
F Anselmo Northwest (MS) NH-2-3(128); C.N. 61700 Project Length: 10.7	7/7/2025	Design	<ul style="list-style-type: none"> Culvert Extension/Replacement 	<ul style="list-style-type: none"> No K-Sheets Required No Special Provisions Required 	<ul style="list-style-type: none"> Consolidated Telephone Co. Custer PPD Great Plains Communications Nebraska Department of Environmental Quality Nebraska DNR Viaero Fiber Network Village of Anselmo Village of Arnold
G Comstock South Bridges STP-183-3(124); C.N. 61701 Project Length: Bridge	5/1/2025	Design	<ul style="list-style-type: none"> Bridge Repair/Replacement 	<ul style="list-style-type: none"> No K-Sheets Required No Special Provisions Required 	<ul style="list-style-type: none"> Custer PPD Great Plains Communications
H Paxton East I-80 NH-80-3(168); C.N. 61717 Project Length: 6.8	4/1/2026	Design	<ul style="list-style-type: none"> Bridge Repair/Replacement Shoulder Work 	<ul style="list-style-type: none"> No K-Sheets Required No Special Provisions Required 	<ul style="list-style-type: none"> Charter Communications Consolidated Telephone Co. Midwest Electric Coop Corp. Nebraska PPD Village of Paxton City of Ogallala

***Disclaimers:**



- Information is current as of September 2023 and is subject to change
- Project list will be updated annually at:
<http://dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects/>

****Status indicates the level of project information available at the time the quantities were calculated**

- Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

District 6 (continued)

Fiscal Year 2025



The following projects are anticipated to let during Fiscal Year 2025.*

Project Information	Anticipated Construction Timing	Status**	Anticipated Utilities Impacts	Additional Information	Utilities Involved	
I District 6 High Mast Tower Replacement STP-80-4(162); C.N. 61728 Project Length: Lighting	8/18/2025	Design	<ul style="list-style-type: none"> Grading 	<ul style="list-style-type: none"> No K-Sheets Required Special Provisions TBD 	<ul style="list-style-type: none"> Allo ATC Communications Charter Communications City of North Platte 	<ul style="list-style-type: none"> Dawson PPD Nebraska PPD Northwestern Energy
J Ogallala South STP-61-2(117); C.N. 61679 Project Length: 6.5	6/3/2025	Design	<ul style="list-style-type: none"> No Impacts 	<ul style="list-style-type: none"> No K-Sheets Required No Special Provisions Required 	<ul style="list-style-type: none"> AT&T Communications Black Hills Energy Charter Communications City of Ogallala Enbridge Energy 	<ul style="list-style-type: none"> Lumen Midwest Electric Member Corp. Nebraska PPD OPTK Networks

***Disclaimers:**

- Information is current as of September 2023 and is subject to change
- Project list will be updated annually at:
<http://dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects/>

****Status indicates the level of project information available at the time the quantities were calculated**

- Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)